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ESTIMATE RUN 04/10/2020

ESTIMATE SUMMARY 14:06:25

CONTID: C22630         ESTIMATE NO: 0007 PROG 2005

PCN: 22630-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EB I-70 AUX LANE WARD TO KIPLI PERCENT TIME:

PROJECT NO: FSA0703-454                   

EB I-70 AUX LANE WARD TO KIPLI

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,156,831.01 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,128,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 15,960.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.41

WORK DAYS

WORK DAYS

100.00%

72.51

0.00

0.00

15,960.00

$

$

$

$

60,000.00

2,096,758.50

2,156,758.50

0.00

2,156,758.50

-15,960.00

0.00

2,140,798.50

0.00

AMOUNT DUE 2,140,798.50 15,960.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,960.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

85.0 TIME ALLOW: 91

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/08/2019

07/08/2019

12/02/2019

12/02/2019

04/10/2020

05/16/2019

05/20/2019

06/06/2019

07/08/2019
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PCN: 22630-BID    ESTIMATE RUN 04/10/2020

PROJECT: FSA0703-454                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

45,000.001.000

0.00

1.000

L S 

45,000.00000

0010 *Removal of Asphalt Mat 8,559.000

0.000

202-00220  
 

59,913.008,559.000

0.00

8,559.000

SY  

7.00000

0015 *Removal of Pavement Marking 4,113.000

0.000

202-00250  
 

7,609.054,113.000

0.00

4,113.000

SF  

1.85000

0020 Removal of Light Standard Foundation 3.000

0.000

202-00705  
 

2,250.003.000

0.00

3.000

EACH

750.00000

0025 *Removal of Sign Panel 2.000

0.000

202-00821  
 

340.002.000

0.00

2.000

EACH

170.00000

0030 *Removal of Guardrail Type 3 57.000

0.000

202-01130  
 

1,140.0057.000

0.00

57.000

LF  

20.00000

0035 *Clean Culvert 3.000

0.000

202-04002  
 

6,000.003.000

0.00

3.000

EACH

2,000.00000

0040 *Clean Inlet 2.000

0.000

202-04010  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0045 Unclassified Excavation (Complete In Place) 4,706.000

0.000

203-00010  
 

117,650.004,706.000

0.00

4,706.000

CY  

25.00000

0050 Unsuitable Material 53.000

0.000

203-00050  
 

1,325.0053.000

0.00

53.000

CY  

25.00000

0055 Embankment Material (Complete In Place) (Special) 0.000

0.000

203-00062  
 

0.000.000

0.00

0.000

CY  

10.00000
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PCN: 22630-BID    ESTIMATE RUN 04/10/2020

PROJECT: FSA0703-454                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 3.000

0.000

203-01597  
 

750.003.000

0.00

3.000

HOUR

250.00000

0065 Topsoil 1,742.000

0.000

207-00205  
 

31,356.001,742.000

0.00

1,742.000

CY  

18.00000

0070 Stockpile Topsoil 1,742.000

0.000

207-00210  
 

8,710.001,742.000

0.00

1,742.000

CY  

5.00000

0075 Erosion Log Type 1 (12 Inch) 713.000

0.000

208-00002  
 

5,704.00713.000

0.00

713.000

LF  

8.00000

0080 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

10.00000

0085 Aggregate Bag 95.000

0.000

208-00035  
 

1,425.0095.000

0.00

95.000

LF  

15.00000

0090 Pre-fabricated Concrete Washout Structure (Type 1) 3.000

0.000

208-00046  
 

18,000.003.000

0.00

3.000

EACH

6,000.00000

0095 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0100 Maintenance Aggregate (Vehicle Tracking Pad) 18.000

0.000

208-00071  
 

990.0018.000

0.00

18.000

CY  

55.00000

0105 Removal and Disposal of Sediment (Labor) 15.000

0.000

208-00103  
 

750.0015.000

0.00

15.000

HOUR

50.00000

0110 Removal and Disposal of Sediment (Equipment) 8.000

0.000

208-00105  
 

1,600.008.000

0.00

8.000

HOUR

200.00000
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PCN: 22630-BID    ESTIMATE RUN 04/10/2020

PROJECT: FSA0703-454                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 7.000

0.000

208-00106  
 

1,400.007.000

0.00

7.000

HOUR

200.00000

0120 Removal of Trash 16.000

0.000

208-00107  
 

3,600.0016.000

0.00

16.000

HOUR

225.00000

0125 Erosion Control Management 18.000

0.000

208-00207  
 

1,800.0018.000

0.00

18.000

DAY 

100.00000

0130 *Reset Ground Sign 5.000

0.000

210-00810  
 

1,350.005.000

0.00

5.000

EACH

270.00000

0135 *Reset Fence 189.000

0.000

210-01000  
 

7,276.50189.000

0.00

189.000

LF  

38.50000

0140 Modify Inlet 1.000

0.000

210-04020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0145 *Seeding (Native) 2.000

0.000

212-00006  
 

1,150.002.000

0.00

2.000

ACRE

575.00000

0150 *Soil Conditioning 2.000

0.000

212-00032  
 

5,600.002.000

0.00

2.000

ACRE

2,800.00000

0155 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

820.00000

0160 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

9,776.000

0.000

216-00201  
 

24,440.009,776.000

0.00

9,776.000

SY  

2.50000

0165 *Wildlife Biologist 7.000

0.000

240-00000  
 

770.007.000

0.00

7.000

HOUR

110.00000
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PCN: 22630-BID    ESTIMATE RUN 04/10/2020

PROJECT: FSA0703-454                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 2,114.000

0.000

304-06007  
 

95,130.002,114.000

0.00

2,114.000

CY  

45.00000

0175 *Stone Matrix Asphalt (Fibers)(Asphalt) 1,478.170

0.000

403-09221  
 

186,545.051,478.170

0.00

1,478.170

TON 

126.20000

0180 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 1,521.570

0.000

403-34841  
 

129,820.351,521.570

0.00

1,522.420

TON 

85.32000

0185 *Emulsified Asphalt (Slow-Setting) 823.000

0.000

411-10255  
 

2,551.30823.000

0.00

823.000

GAL 

3.10000

0190 *Concrete Pavement (8 Inch) 9,835.000

0.000

412-00800  
 

663,862.509,835.000

0.00

9,835.000

SY  

67.50000

0195 *Drilled Shaft (42 Inch) 18.000

0.000

503-00042  
 

5,400.0018.000

0.00

18.000

LF  

300.00000

0200 Precast Panel Facing 90.000

0.000

504-04420  
 

22,500.0090.000

0.00

90.000

SF  

250.00000

0205 *Delineator (Type I) 12.000

0.000

612-00001  
 

1,020.0012.000

0.00

12.000

EACH

85.00000

0210 *Delineator (Type III) 5.000

0.000

612-00003  
 

425.005.000

0.00

5.000

EACH

85.00000

0215 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

0.000

LF  

31.00000

0220 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

0.000

EACH

790.00000
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PCN: 22630-BID    ESTIMATE RUN 04/10/2020

PROJECT: FSA0703-454                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class II) (Install Only) 16.000

0.000

614-00027  
 

384.0016.000

0.00

16.000

SF  

24.00000

0230 *Sign Panel (Class III) (Install Only) 298.000

0.000

614-00028  
 

11,026.00298.000

0.00

298.000

SF  

37.00000

0235 *Steel Sign Post (W 8x21) 40.000

0.000

614-00821  
 

2,800.0040.000

0.00

40.000

LF  

70.00000

0240 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

3.000

0.000

614-01583  
 

1,626.003.000

0.00

3.000

EACH

542.00000

0245 *Concrete Footing (Type 4) 2.000

0.000

614-03004  
 

2,640.002.000

0.00

2.000

EACH

1,320.00000

0250 *Modification of Overhead Sign Structure 1.000

0.000

614-10050  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0255 Monotube Overhead Sign Cantilever (18 Inch Diameter) 1.000

0.000

614-31800  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

0260 Impact Attenuator 1.000

0.000

614-85001  
 

24,987.191.000

0.00

1.000

EACH

24,987.19000

0265 Construction Surveying 1.000

0.000

625-00000  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

0270 *Mobilization 1.000

0.000

626-00000  
 

186,000.001.000

0.00

1.000

L S 

186,000.00000

0275 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000
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PCN: 22630-BID    ESTIMATE RUN 04/10/2020

PROJECT: FSA0703-454                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Modified Epoxy Pavement Marking 63.000

0.000

627-00008  
 

6,174.0063.000

0.00

63.000

GAL 

98.00000

0285 *Pavement Marking Paint (High Build) 64.000

0.000

627-00013  
 

3,712.0064.000

0.00

64.000

GAL 

58.00000

0290 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 1,860.000

0.000

627-01010  
 

23,808.001,860.000

0.00

1,860.000

SF  

12.80000

0295 *Flagging 348.000

0.000

630-00000  
 

10,440.00348.000

0.00

348.000

HOUR

30.00000

0300 *Uniformed Traffic Control 151.000

0.000

630-00003  
 

13,590.00151.000

0.00

151.000

HOUR

90.00000

0305 *Traffic Control Inspection 75.000

0.000

630-00007  
 

7,500.0075.000

0.00

75.000

DAY 

100.00000

0310 *Traffic Control Management 66.000

0.000

630-00012  
 

57,750.0066.000

0.00

66.000

DAY 

875.00000

0315 *Construction Traffic Sign (Panel Size A) 18.000

0.000

630-80341  
 

360.0018.000

0.00

18.000

EACH

20.00000

0320 *Construction Traffic Sign (Panel Size B) 54.000

0.000

630-80342  
 

2,700.0054.000

0.00

54.000

EACH

50.00000

0325 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

120.002.000

0.00

2.000

EACH

60.00000

0330 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000
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PCN: 22630-BID    ESTIMATE RUN 04/10/2020

PROJECT: FSA0703-454                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0340 *Drum Channelizing Device 106.000

0.000

630-80360  
 

2,650.00106.000

0.00

106.000

EACH

25.00000

0345 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

50.00000

0350 Concrete Barrier (Temporary) 4,374.000

0.000

630-80370  
 

131,220.004,374.000

0.00

4,374.000

LF  

30.00000

0355 *Traffic Cone 150.000

0.000

630-80380  
 

750.00150.000

0.00

150.000

EACH

5.00000

0360 Impact Attenuator (Temporary) 107.000

0.000

630-85011  
 

10,700.00107.000

0.00

107.000

DAY 

100.00000

0365 *Mobile Attenuator 41.000

0.000

630-85041  
 

14,350.0041.000

0.00

41.000

DAY 

350.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Partnering 184.950

0.000

700-70011  
 

184.95184.950

0.00

184.950

F A 

1.00000

0380 F/A Asphalt Pavement Incentive 3,247.730

0.000

700-70012  
 

3,247.733,247.730

0.00

3,247.730

F A 

1.00000

0385 F/A Concrete Pavement Incentive 7,552.820

0.000

700-70013  
 

7,552.827,552.820

0.00

7,552.820

F A 

1.00000
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PROJECT: FSA0703-454                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Fuel Cost Adjustment -238.040

0.000

700-70016  
 

-238.04-238.040

0.00

-238.040

F A 

1.00000

0395 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A Asphalt Cement Cost Adjustment -1,274.910

0.000

700-70019  
 

-1,274.91-1,274.910

0.00

-1,274.910

F A 

1.00000

0405 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 24 In RCP 24" Reinforced Concrete Pipe 8.000

0.000

603-01240  
 

3,146.008.000

0.00

8.000

LF  

393.25000

CAT 2,096,758.490.002,096,831.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 Field Office (Class 1) 1.000

0.000

620-00001  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0415 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,500.001.000

0.00

1.000

EACH

17,500.00000

0420 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 60,000.000.0060,000.00CURRENT AMT0400 $ $ $

$ 2,156,758.490.00$2,156,831.01$CURRENT AMTPROJECT TOTAL


